

inform

Date | Nov. 24, 2017

about |
Griffith Woods School
Construction

more
|<http://school.cbe.ab.ca/school/griffithwoods/Pages/default.aspx>

contact | Rhonda Choate,
Principal
403-817-3572 or
griffithwoods@cbe.ab.ca

Griffith Woods School

Dear Parents and Guardians,

The following is provided as an update regarding school construction progress as of mid-November 2017.

Exterior brickwork is now 99 per cent completed and the installation of cladding is ongoing. Landscaping was 95 per cent completed prior to the snowfall late last month. Some minor landscaping work will be finalized in the spring; however this should not impact the ability of students to use the schoolyard.

Interior work is progressing as planned. In the eastern portion of the school, classroom flooring and the ceiling grid are now in place on the second floor. Painting has been completed. Washroom tiling as well as the installation of whiteboards and tack boards is also underway.

In the southern end of the school, the ceiling grid has been finished on the main floor and is currently being installed on the second floor. Interior windows are also being installed. Painting has commenced on the first and second floors.

A meeting to relay this construction update was held with your School Council Co-Chairs, Ms. Dana Holmes and Ms. Elinor Wilson, and another meeting is scheduled with them in January. We are continuing to closely monitor the work acceleration measures being undertaken, as well as the construction schedule. The next construction progress update will be provided during the month of January, at which time we should also be in a position to announce the revised opening date.

If you have any further questions, please do not hesitate to contact your school principal, Rhonda Choate.

Sincerely,

Dany Breton
Superintendent of Facilities and Environmental Services

